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ESTIMATE RUN 01/07/2009

ESTIMATE SUMMARY 08:38:58

CONTID: C16451         ESTIMATE NO: 0003 PROG 2005

PCN: 16451-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 WEST OF BASALT PERCENT TIME:

PROJECT NO: NH 0821-085                   

SH 82 WEST OF BASALT

NAME OF ROAD: 082A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/22/2008 DATE TIME STARTED 01/28/2008

556 STRUTHERS AVENUE DATE LET 01/03/2008 DATE WORK BEGAN 06/23/2008

 DATE AWARDED 01/08/2008 DATE TIME STOPPED 10/22/2008

 DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED 10/22/2008

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 01/28/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,415,156.71 PARTICIPATING $ $ 130,022.69

AWARD PROJECT AMT: 3,384,793.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.76

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2008 ??:??:??

10/31/2008 ??:??:??

100.00%

0.00

130,022.69

130,022.69

130,022.69

$

$

$

$

3,415,156.71

0.00

3,415,156.71

0.00

3,415,156.71

-50,771.90

0.00

3,364,384.81

0.00

AMOUNT DUE 3,364,384.81 130,022.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 130,022.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

269.0
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PCN: 16451-BID    ESTIMATE RUN 01/07/2009

PROJECT: NH 0821-085                   ESTIMATE NO: 0003 08:38:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 11,756.500 11,756.500

SY  0.000 0.00

5.00000 11,756.500 58,782.50

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
 

0015 *REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

93.00000 1.000 93.00

202-00810  
 

0020 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

264.00000 4.000 1,056.00

202-01300  
 

0025 BLADING 15.000 15.000

HOUR 0.000 0.00

113.00000 15.000 1,695.00

203-01500  
 

0030 TRUCK (DUMP) 4.000 4.000

HOUR 0.000 0.00

100.00000 4.000 400.00

203-01582  
 

0035 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

77.00000 0.000 0.00

203-01594  
 

0040 LABORER 0.000 0.000

HOUR 0.000 0.00

46.00000 0.000 0.00

203-02330  
 

0045 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
 

0050 EROSION CONTROL SUPERVISOR 4.000 4.000

HOUR 0.000 0.00

60.00000 4.000 240.00

208-00205  
 

0055 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

210-04010  
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PCN: 16451-BID    ESTIMATE RUN 01/07/2009

PROJECT: NH 0821-085                   ESTIMATE NO: 0003 08:38:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST VALVE BOX 6.000 6.000

EACH 0.000 0.00

480.00000 6.000 2,880.00

210-04050  
 

0065 *ADJUST GUARDRAIL 450.000 450.000

LF  0.000 0.00

5.00000 450.000 2,250.00

210-04200  
 

0070 AGGREGATE BASE COURSE (CLASS 7) 1,529.820 1,529.820

TON 0.000 0.00

30.00000 1,529.820 45,894.60

304-07000  
 

0075 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

234.00000 0.000 0.00

403-00720  
 

0080 HOT MIX ASPHALT (GRADING SX) (75) 26,528.550 26,528.550

TON 0.000 0.00

65.00000 26,528.550 1,724,355.75

403-34701  
 

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000 0.000

TON 0.000 0.00

495.00000 0.000 0.00

411-03342  
 

0088 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) // CMO#3 988.570 988.570

TON 0.000 0.00

587.77000 988.570 581,051.79

411-03354  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000

TON 0.000 0.00

405.00000 0.000 0.00

411-03352  
 

0093 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) // CMO#3 498.960 498.960

TON 0.000 0.00

587.77000 498.960 293,273.72

411-03352  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 5,198.000 5,198.000

GAL 0.000 0.00

2.50000 5,198.000 12,995.00

411-10255  
 

0100 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

2,600.00000 3.000 7,800.00

606-02003  
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PCN: 16451-BID    ESTIMATE RUN 01/07/2009

PROJECT: NH 0821-085                   ESTIMATE NO: 0003 08:38:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

606-02005  
 

0110 *SIGN PANEL (CLASS II) 89.000 89.000

SF  0.000 0.00

30.00000 89.000 2,670.00

614-00012  
 

0115 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

66.000 66.000

LF  0.000 0.00

60.00000 66.000 3,960.00

614-01582  
 

0120 *MOBILIZATION 1.000 0.746

L S 0.254 101,600.00

400,000.00000 1.000 400,000.00

626-00000  
 

0125 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

626-01000  
 

0130 *EPOXY PAVEMENT MARKING 387.000 387.000

GAL 0.000 0.00

105.00000 387.000 40,635.00

627-00005  
 

0135 *PAVEMENT MARKING PAINT (WATERBORNE) 1,007.500 1,007.500

GAL 0.000 0.00

31.00000 1,007.500 31,232.50

627-00011  
 

0140 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

684.000 684.000

SF  0.000 0.00

17.00000 684.000 11,628.00

627-30405  
 

0145 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,270.000 1,270.000

SF  0.000 0.00

13.00000 1,270.000 16,510.00

627-30410  
 

0150 *FLAGGING 1,158.250 1,158.250

HOUR 0.000 0.00

30.00000 1,158.250 34,747.50

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 29.000 29.000

DAY 0.000 0.00

62.00000 29.000 1,798.00

630-00007  
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PCN: 16451-BID    ESTIMATE RUN 01/07/2009

PROJECT: NH 0821-085                   ESTIMATE NO: 0003 08:38:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONTROL MANAGEMENT 32.000 32.000

DAY 0.000 0.00

720.00000 32.000 23,040.00

630-00012  
 

0165 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

630-80336  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 19.800

EACH 2.200 83.60

38.00000 22.000 836.00

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 130.000 117.000

EACH 13.000 494.00

38.00000 130.000 4,940.00

630-80342  
 

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 380.00

1,900.00000 2.000 3,800.00

630-80358  
 

0185 *PORTABLE MESSAGE SIGN PANEL 28.000 28.000

DAY 0.000 0.00

93.00000 28.000 2,604.00

630-80359  
 

0190 *DRUM CHANNELIZING DEVICE 40.000 36.000

EACH 4.000 152.00

38.00000 40.000 1,520.00

630-80360  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

630-80363  
 

0200 *TRAFFIC CONE 300.000 270.000

EACH 30.000 210.00

7.00000 300.000 2,100.00

630-80380  
 

0205 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A PARTNERING 161.470 161.470

F A 0.000 0.00

1.00000 161.470 161.47

700-70011  
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PCN: 16451-BID    ESTIMATE RUN 01/07/2009

PROJECT: NH 0821-085                   ESTIMATE NO: 0003 08:38:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0220 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0225 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0230 F/A QUALITY INCENTIVE PAYMENT 45,573.790 45,573.790

F A 0.000 0.00

1.00000 45,573.790 45,573.79

700-70025  
 

0235 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 ADDED ITEM (DOLLAR)/ ROADWAY SMOOTHNESS GRINDING // 
CMO#4

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0255 ADDED ITEM (DOLLAR)/ CO#5 - OVERWEIGHT LOADS -20.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006  
 

0260 SALES TAX - AC GRADE/SOURCE CHANGE CMO#6 27,103.090 0.000

DOL 27,103.090 27,103.09

1.00000 27,103.090 27,103.09

900-00029  
 

CAT 0200 $130,022.69 3,405,156.71CURRENT AMT 3,405,156.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

620-00020  
 

CAT 0400 $0.00 10,000.00CURRENT AMT 10,000.00 $$

PROJECT TOTAL 130,022.69 $ 3,415,156.71CURRENT AMT 3,415,156.71 $$


